

BILL NO. S-76-06-32

SPECIAL ORDINANCE NO. S-127-76

AN ORDINANCE approving Change  
Order No. 1 to Continental  
Construction Company in connection  
with Alley Improvement Resolution  
5711-1975.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Continental  
Construction Company in connection with Alley Improvement  
Resolution 5711-1975 for additional materials needed on  
construction of alley paving between Wildwood and Kinnaird  
Avenues from the first alley west of Hoagland to the first  
alley east of Fairfield, in the amount of \$201.58, as set out  
in the specifications, is hereby in all things ratified, confirmed  
and approved. .

SECTION 2. This Ordinance shall be in full force  
and effect from and after its passage and approval by the Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY.

  
CITY ATTORNEY

Read the first time in full and in motion by Mason seconded by Hinga, and duly adopted. read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 6-22-76 Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Mason, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~LAST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.				<u>✓</u>	
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 7-13-76 Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-127-76 on the 13th day of July, 1976.

Charles W. Westerman  
CITY CLERK

(SEAL)

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of July, 1976, at the hour of 11:30 o'clock A. M.E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 14th day of July, 1976, at the hour of 4:30 o'clock P. M.E.S.T.

Robert E. Armstrong  
11-765

Bill No. S-76-06-32

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

Approving Change Order No. 1 to Continental Construction Company in

connection with Alley Improvement Resolution 5711-1975

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

7-13-76 CONCURRED IN  
DATE 7-13-76 CHARLES W. WESTERMAN, CITY CLERK

# CHANGE ORDER

Change Order No. 1  
 Project No. 10,195  
 Name of Project E-W Alley between Wildwood & Kinnaird Avenue

Resolution No. 5711-75  
 Board Order No. 139-72  
6-1-76

To: Continental Construction Company  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
2	14.66 s.y.	Pavement, Concrete, 7" plain	13.75		201.58
Total Decrease					
Total Increase					201.58
Net ( <del>Decrease</del> ) (Increase) Contract Price					201.58

The sum of \$ 201.58 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>6820.80</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>6320.00</u>
New Contract Price Including this Change Order	\$ <u>7022.38</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be --. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Frederick W. Smith (Chief ~~Estimator~~ Engineer) Date 6/2/76  
 Accepted by: J. P. H. C. King VP (Contractor) Date 6/2/76  
 Approved by: Edward C. Biggs (City Engineer) Date 6/2/76  
 Approved by: Henry P. Wehrberg (Owner) Date 6/7/76  
Mark G. Scott

Attested by: Nousa Miller Date 6/7/76

Change Order No. 1  
Resolution No. 5711-75  
Board Order No. 139-72

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The additional square yardage was needed to connect existing drives to the new pavement. (A 12 ft. wide alley was removed and only a 10 ft. wide alley replaced.)

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: None.

Kozu Dalymash

Engineer

DIGEST SHEET

*S-76-06-321*

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order No. 1 on Alley Improvement 5711-1975

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order No. 1 of Continental Construction Company  
in amount of \$201.58 on alley paving between Wildwood and Kinnaird Avenues from  
the first alley west of Hoagland to the first alley east of Fairfield is needed  
to allow for additional concrete needed to connect existing drives to the new  
pavement. The original alley was 12 feet wide and the new construction is  
10 feet wide.

EFFECT OF PASSAGE Provide for satisfactory completion of project

EFFECT OF NON-PASSAGE Dissatisfied property owners

MONEY INVOLVED (Direct Costs, Expenditures, Savings) All costs are being shared  
50-50 between property owners and city

ASSIGNED TO COMMITTEE

*Public Works JLL*